
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:31 AM
Run date

Time

Reviewer: Soheilifard, Saman 02-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 042 Date: 27-Jan-2011 Thursday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 506

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

sunny (cold)

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF's crew continued the Struts bolting operation at the 65M elevation.

Kevin's crew work on bolting the West-inner and outer struts on West shaft skin A. Matt, Lorenzo and
John work on aligning and installing the A490 geomet bolts on the interior side of the top and bottom
flange. Guo and Wei work on aligning and installing A490 geomet bolts on the exterior side.

The following RoCap set# were installed:
DH4GM300004 (M30x220)
-The web and the top and bottom flange of the West-inner and outer strut on the skin A West shaft
connection.
DH4GM300006 (M30x250)
-Angle plate for West-inner and outer struts throught Skin A of West shaft.

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Lorenzo PadillaIronworker 8.00 0.00 0.00 8.00

JNM Wei TanIronworker 8.00 0.00 0.00 8.00

JNM Guo ChenIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW GREERIronworker 8.00 0.00 0.00 8.00

JNM JOHN CHAPMANIronworker 8.00 0.00 0.00 8.00

FOR KEVIN KARBERIronworker 8.00 0.00 0.00 8.00
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